
 
 
 
 
 
 
 
M E M O R A N D U M 
 
 
TO:  Board of Visitors Administration and Finance Committee 
    
   Larry R. Hill, Chair 

Yvonne T. Allmond, Vice Chair 
   Lisa B. Smith (ex-officio) 

Kay A. Kemper (ex-officio) 
Carlton F. Bennett 
Robert A. Broermann 
Peter G. Decker, III 
Pamela C. Kirk 
Ross A. Mugler 
Ingrid Whitaker (Faculty Representative) 

 
FROM: Gregory E. DuBois 
  Vice President for Administration and Finance  
 
DATE:  June 3, 2020 
 
SUBJECT: Meeting of the Committee, June 17, 2020 
 
 
The Board of Visitors Administration and Finance Committee will meet on Wednesday, June 17, 
2020, from 10:00-11:00 a.m. via the Zoom application. Pursuant to Executive Amendment 28 to 
HB29 (2020), the Committee will meet by electronic communication means, without a quorum of 
committee members physical assembled at one location, to discuss or transact business statutorily 
required or necessary to continue operations of the Board and the discharge of its lawful purposes, 
duties and responsibilities. 
 
Enclosed for your review are the agenda and supporting documents. 
 
 

I. ACTION ITEM 
 
A. Approval of Minutes – The minutes of the Administration and Finance Committee meeting 

held on December 5, 2019, will be presented for the Committee’s approval. 
 



 



 
 

PROGRESS REPORT ON CAPITAL OUTLAY PROJECTS 
(As of 



 
 

LABORATORY SCIENCES BUILDING, PHASE I (NEW CHEMISTY BUILDING) 
 
General Project Information:  The Laboratory Sciences Building, Phase I (appropriated as the 
New Chemistry Building) will be a $75,557,000, 110,500 GSF sciences facility.  The building will 
house a number of laboratories, faculty offices, and departmental administrative and technical 
support areas of the College of Sciences. These include undergraduate teaching laboratories, 
both undergraduate and graduate research laboratories, dedicated research laboratories, and 
shared research laboratory support facilities for the Chemistry Department. The building will also 
house a planetarium that will replace the existing Pretlow Planetarium 
 
Project Design:   Moseley Architects and SmithGroup JJR 
 
Funding Source:   Chapter 759 VCBA Pooled Projects Bonds  
 
Project Budget: a) Construction:                              $58,647,038 

b) Architect/Engineer Fee:              $6,655,999 
c) Project Inspection:                      $500,000 
d) Equipment: $5,714,000 
e) Construction Contingency: $1,178,000 
f) Other:                                            $2,861,963 

 
Total Project Budget:    $75,557,000 
 
Status:  The University released an RFP for design services in early November 2016 and selected 
Moseley Architects and SmithGroup JJR as the design team in early 2017. Final design 
documents were submitted to DEB in March 2019 and a full building permit was issued by DEB 
in April 2019.     
 
WM Jordan Company is the Construction Manager-at-Risk (CMaR) Contractor.  The building is 
scheduled for delivery late Fall 2020. The Project is on budget and slightly behind schedule due 
to COVID-19 related impacts on material deliveries and resulted in below normal levels of 
qualified onsite subcontractor manpower. 



 
 

CONSTRUCT HEALTH SCIENCES BUILDING  
 
General Project Information:  In 2017 the Commonwealth approved the proposed New Health 
Sciences Building for detailed planning (35% design) to establish project program and budget.  
In February of 2020 the Division of Engineering and Buildings (DEB) reviewed the 35% design 
and budget, and recommended the project to Legislation for full funding. DEB provided the 
figures shown below as estimated costs for a design-to-budget for the final planning effort. 
 
The proposed Health Sciences facility is a 126,000 GSF, multi-story building of standard 40-year 
construction, built on a pile supported slab. The building will be constructed on the south/east 
end of 41st Street near Killam Avenue. The vision for the facility is to improve healthcare through 
Inter-professional collaboration.  To that end, the project has a student centered �home base� 
with informal interactive learning areas and state of the art teaching/learning environments.  The 
first floor will have the Dental Hygiene and Monarch PT clinics as well as three large classrooms 
which will also serve as event space the College of Health Sciences.  Rehabilitation Services 
will include education and clinic support in a simulation room dealing with car, bus, grocery store, 
and driving environments, also on the first floor. The upper two floors of the building will have 
the Dental Hygiene Simulation Class Lab, Occupational Therapy and Athletic Training Class 
Labs in support of expanded graduate level programs.  Medical Diagnostics and Translational 
Sciences (MDTS) research labs and associated support space such as cell culture, freezer, 
microscopy and instrumentation rooms.  The building will have a cadaver lab with a mobile 
anamotage table for teaching anatomy used by multiple programs. The Activities of Daily Living 
apartment for occupational and physical therapy education and clinic will be located on the 
second floor Athletic Training Program will include a Fluoroscan / Radiology Room.  Research 
space associated with athletic training includes a gait and balance system which protects 
patients from falls while providing overhead track dynamic body-weight support as patients 
practice walking, balance tasks, sit-to-stand maneuvers and stairs. 
 
 
Project Design:   Cannon Design 
 
Funding Source:   Currently Institutional Funds 
 
Project Budget: a) Construction:                        $58,032,000 
 b) A/E Fees:                              $6,758,000 
                                                           c) Project Inspection:                $1,069,000 
 d) FF&E:                                   $5,462,000 
 e) Construction Contingency:   $1,161,000 
 f) Other Costs:                         $2,464,000 
 
Total Project Budget (Planning Phase Only):                                   $74,946,000 
 
Status:  The University awarded an Architectural/Engineering contract to Cannon Design for the 
project in February 2019. The final design is due for submission to DEB by Fall 2020 for 
construction phase approval.  
 
  



 
 

RENOVATE PRACTICE BASKETBALL GYMNASIUM AS A COMPETITION WOMEN'S 
VOLLEYBALL FACILITY 
 
General Project Information:  This $3,670,000, 20,000 GSF, institutionally funded project will 
renovate the existing basketball practice gymnasium in the Jim Jarrett Athletic Administration 
Building as a competition volleyball facility. This facility is needed to support establishment of a 
Women�s Volleyball team at Old Dominion University as part of the University�s ongoing Title IX 
compliance efforts.  Completion of the Mitchum Basketball Practice Facility in 2017 allowed both 
the Men�s and Women�s Basketball programs to relocate from the Jim Jarrett Building to Mitchum, 
freeing up the locker rooms, coach�s offices, support space and practice gym to be used primarily 
for the new Volleyball program. While the project will refresh existing locker rooms, offices and 
support spaces, the bulk of the work is needed to make the existing practice gym a competition 
venue. In addition to outfitting the existing gym to support volleyball practice and competition, 
installing seating and toilet facilities to support over 500 spectators, the project will also include 



 
 

CONSTRUCT A STUDENT HEALTH AND WELLNESS ADDITION TO THE STUDENT 
RECREATION CENTER 
 
General Project Information:  This is a $11,000,000, 17,500 GSF, Student Health and Wellness 
Addition to the north side of Student Recreation Center (SRC) 



 
 

 
  



 
 

 
IMPROVEMENTS: ADDRESS MAINTENANCE NEEDS FOR KAUFMAN HALL AND MILLS 
GODWIN BUILDING  
 
General Project Information:  This $9,000,000 project will be used to make major improvements 
to two aging buildings. Kaufman Hall(107,000 GSF) and the Mills Godwin Jr. Life Sciences 
Building(85,000 GSF).  
 
Project Design:   VCBA Pool Bonds 
 
Funding Source:    
 
Project Budget: a) Construction:                              $7,750,000 

b) Architect/Engineer Fee:              $794,000 
c) Project Inspection:                      $124,500 
d) Equipment                                                        $           0 
e) Construction Contingency: $  77,500 
f) Other:                                          $254,000 

 
Total Project Budget:    $9,000,000 
 
Status:  The University intends on starting design on these two projects fall 2019 and start 
renovation work by early 2021.   
 



Asset Allocation on March 31, 2020

Actual $ Actual (%) Target (%)

US Equity $55,859,307 22.4 24.5

Non-US Equity $48,395,511 19.4 22.5

US Fixed Income $17,959,496 7.2 7.0

Non-US Fixed Income $12,321,737 4.9 5.0
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As of March 31, 2020

OLD DOMINION UNIVERSITY EDUCATIONAL FOUNDATION
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Allocation

Market Value
$

% of
Fund

Performance

Inception
Date

3 Months CYTD 1 Year 3 Years 5 Years 10 Years Inception

OLD DOMINION UNIVERSITY EDUCATIONAL FOUNDATION 249,838,530 100.0 Aug-1999 -11.2 -11.2 -3.0 4.2 3.6 6.1 5.0

   Strategic Policy Index -11.3 -11.3 -3.2 3.7 3.4 5.9 -

   Over/Under 0.1 0.1 0.2 0.5 0.2 0.2 -

TOTAL EQUITY 104,254,818 41.7
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